
URS
November 02, 2000

US EPA Region VIII
Attn. Mr. Paul Peronard, 8EPR-EP
On-Scene Coordinator
999 18th Stree t , Sui t e 300
Denver, CO. 80202-2466
RE: US EPA Region VIII Unila t era l Admini s t ra t iv e Order (UAO) No. CERCLA-8-2000-

10, Libby, Mt. Export Plant Removal Action, Addendum No. 9
Dear Mr. Peronard:
Please f i n d attached Addendum No. 9 to the above referenced UAO for your review and
approval . Thank you in advance for your immediate attention with this matter.
Please call if you have any questions concerning this submittal.
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incerely,

/ >— ~>./t.." <• • I » * V \ / .-f tfjtt.,' t/Mr. Jim Stout _ d r !

S i t e Proj e c t Manager by H
Attachment ' " " 5 " :

cc: Ken Lund, Esq. H o l m e , Roberts & Owen ~ rKaren Brown W . R . G r a c e
Ray Lids trom URS

o
U R S C o r p o r a t i o n
707 17th S t r e e t , S u i t e 3400
Denver, CO 80202
T e l : 303.292.0800
F a x : 303.292.5860



A D D E N D U M NO. 9
Work Plan - Removal of Asbe s t o s and Vermicul i t e at the Libby Asbe s to s S i t e

02 November 2000

T h i s addendum to the 28 July 2000 Work Plan for the removal of asbestos and
vermiculite at the Libby Asbe s to s S i t e is issued to reduce the size of the current
Exclusion Zone (see Figure 1 attached). The reduced size of the exclusion zone will
allow Millwork West to operate in the Planer Building by November 13, 2000. URS will
have perimeter air monitoring sample s taken dai ly at three locations (see Figure 1
attached) along the new west boundary of the Exclusion Zone. URS will reduce
perimeter air monitoring along the new west boundary to one location when the planer
run has been comple t ed .
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